COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 21/ 2017

ESTI MATE SUMVARY 10: 51: 21
CONTI D C20345 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 20345- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 93.5 DAYS TI VE ALLOW 125 WORK DAYS
US 50 WLLS BLVD TO BNSF RAI LR PERCENT TI ME: 74. 80 ORI G TI VE ALLOW 125 WORK DAYS
PRQJECT NO. STA0503- 086
US 50 WLLS BLVD TO BNSF RAI LR
NAVE OF RQAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 07/ 15/ 2017 DATE TI ME STARTED 01/30/2017
1541 STOCKYARD ROAD DATE LET 12/ 15/ 2016 DATE WORK BEGAN
DATE AWARDED 12/ 23/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 12/ 2017 DATE ACCEPTED
PUEBLO CO 81001 (719) 544- 4744 DATE NOTI CE TO PROCEED  01/30/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,559, 706.66 PARTICl PATING $ 1, 363, 594. 59 $ 305, 335. 31
AWARD PROJECT AM: $ 1,477, 160. 52 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 87. 43% TOTAL EARNI NGS 1, 363, 594. 59 305, 335. 31
FUNDS AVAI LABLE: $ 196, 112. 07 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 363, 594. 59 305, 335. 31
TOTAL CLAI VB $ 0.00 RETAI NAGE -22,157.41 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 341, 437. 18 305, 335. 31
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 341, 437. 18 305, 335. 31
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 305, 335. 31

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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CONTI D C20345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20345-BI D ESTI MATE RUN 07/ 21/ 2017
PRQJECT: STA0503- 086 ESTI MATE NO 0006 10: 51: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00810 Renoval of Ground Sign 2.000 2.000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00
0065 202-00815 Renoval of Sign (Special) 0. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0070 202-00827 *Renoval of Pull Box 2.000 1. 000
EACH 1. 000 250. 00
250. 00000 2.000 500. 00
0075 202- 00840 *Removal of Traffic Signal Pole 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0080 202-01130 Renoval of Guardrail Type 3 264. 000 264. 000
LF 0. 000 0. 00
5. 00000 264. 000 1, 320. 00
0085 203- 00000 Uncl assi fied Excavation 4, 363. 000 4, 363. 000
CY 0. 000 0. 00
8. 00000 4, 363. 000 34, 904. 00
0090 203- 00066 Enbanknent Material (Conplete In Place) (R40) 322. 000 322. 000
CY 0. 000 0. 00
23.80000 322. 000 7,663. 60
0095 203-01500 Bl adi ng 8. 000 8. 000
HOUR 0. 000 0. 00
45. 00000 8. 000 360. 00
0100 203-01510 Backhoe 7.000 7.000
HOUR 0. 000 0. 00
45. 00000 7.000 315. 00
0105 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0110 203-01597 Pot hol i ng 44. 000 44.000
HOUR 0. 000 0. 00

250. 00000 44.000 11, 000. 00



CONTI D C20345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20345-BID ESTI MATE RUN 07/ 21/ 2017
PRQJECT: STA0503- 086 ESTI MATE NO 0006 10:51: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 207-00205 Topsoi | 140. 000 34. 000
cY 106. 000 2,120. 00
20. 00000 140. 000 2,800. 00
0120 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2.90000 0. 000 0. 00
0125 208-00035 Aggr egat e Bag 182. 000 159. 000
LF 23. 000 161. 00
7.00000 182. 000 1,274.00
0130 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0135 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0140 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 6. 000
HOUR 0. 000 0. 00
45. 00000 6. 000 270.00
0145 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 8. 000
HOUR 0. 000 0. 00
45. 00000 8. 000 360. 00
0150 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 13. 000
HOUR 16. 000 720. 00
45. 00000 29. 000 1, 305. 00
0155 208-00107 Renoval of Trash 30. 000 8. 000
HOUR 0. 000 0. 00
45. 00000 8. 000 360. 00
0160 208- 00207 Erosi on Control Managenent 31. 000 24. 000
DAY 7.000 2,800. 00
400. 00000 31. 000 12, 400. 00
0165 210- 00476 *Reset M crowave Vehicle Radar Detector (MRD) 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00



CONTI D C20345 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20345-BID ESTI MATE RUN 07/ 21/ 2017
PRQJECT: STA0503- 086 ESTI MATE NO 0006 10:51: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0170 210-00815 *Reset Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0175 210- 00890 *Reset |Intersection Detection System (Canera) 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0180 210-01000 Reset Fence 217.000 217.000
LF 0. 000 0. 00
4. 00000 217.000 868. 00
0185 210-01011 Reset Gate 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0190 210-04011 Adj ust Manhol e (Speci al) 5. 000 0. 000
EACH 5. 000 5, 000. 00
1, 000. 00000 5. 000 5, 000. 00
0195 212-00006 *Seeding (Native) 0. 300 0. 300
ACRE 0. 000 0. 00
3, 400. 00000 0. 300 1, 020. 00
0200 212-00032 *Soi | Condi tioning 0. 300 0. 300
ACRE 0. 000 0. 00
3, 400. 00000 0. 300 1, 020. 00
0205 213-00002 *Mul ching (Weed Free Hay) 0. 300 0. 300
ACRE 0. 000 0. 00
3, 400. 00000 0. 300 1, 020. 00
0210 213-00061 *Mul ch Tacki fier 62. 000 62. 000
LB 0. 000 0. 00
10. 50000 62. 000 651. 00
0215 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 647. 000 647. 000
d ass
SY 0. 000 0. 00
4. 50000 647. 000 2,911.50
0220 304- 06000 Aggregate Base Course (C ass 6) 7,343.030 7,343.030
TON 0. 000 0. 00
19. 00000 7,343. 030 139, 517. 57



CONTI D C20345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20345-BI D ESTI MATE RUN 07/ 21/ 2017
PRQJECT: STA0503- 086 ESTI MATE NO 0006 10:51: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 215. 000 205. 220
TON 5.630 658. 71
117. 00000 210. 850 24, 669. 45
0230 403-34841  *Hot Mx Asphalt (Grading SX) (100) (PG 64-22) 2, 451. 820 1,213. 740
TON 1, 238. 080 90, 627. 46
73. 20000 2,451. 820 179, 473. 22
0235 403-34871 Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 786. 550 0. 000
TON 786. 550 63, 867. 86
81. 20000 786. 550 63, 867. 86
0240 411-10255 Emul sified Asphalt (Sl ow Setting) 800. 000 177. 000
GAL 531. 000 1,327.50
2.50000 708. 000 1,770.00
0245 503-00012 *Drilled Caisson (12 Inch) 4. 000 4.000
LF 0. 000 0. 00
75. 00000 4.000 300. 00
0250 503-00054 *Drilled Caisson (54 Inch) 21.000 21. 000
LF 0. 000 0. 00
600. 00000 21. 000 12, 600. 00
0255 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 91. 000 91. 000
LF 0. 000 0. 00
88. 00000 91. 000 8, 008. 00
0260 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
98. 00000 0. 000 0. 00
0265 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 259. 000 1, 259. 000
LF 0. 000 0. 00
112. 00000 1, 259. 000 141, 008. 00
0270 604- 13005 Inlet Type 13 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
2, 800. 00000 2.000 5, 600. 00
0275 604-16010 Inlet Type 16 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 700. 00000 1. 000 3, 700. 00



CONTI D C20345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20345-BI D ESTI MATE RUN 07/ 21/ 2017
PRQJECT: STA0503- 086 ESTI MATE NO 0006 10: 51: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 604- 16610 Inlet Type 16 (Triple) (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 300. 00000 1. 000 6, 300. 00
0285 604- 19210 Inlet Type R L 10 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 300. 00000 1. 000 6, 300. 00
0290 604- 19310 Inlet Type R L 15 (10 Foot) 2. 000 2.000
EACH 0. 000 0. 00
8, 050. 00000 2.000 16, 100. 00
0295 604- 30010 Manhol e Sl ab Base (10 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
2, 700. 00000 6. 000 16, 200. 00
0300 604- 30015 Manhol e Sl ab Base (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 300. 00000 1. 000 3, 300. 00
0305 608- 00006 *Concrete Sidewal k (6 Inch) 40. 000 32. 000
Sy 0. 000 0. 00
69. 05000 32. 000 2,209. 60
0310 608-00010 *Concrete Curb Ranp 16. 000 16. 000
Sy 0. 000 0. 00
70. 75000 16. 000 1,132.00
0315 608-00015 *Det ect abl e War ni ngs 16. 000 16. 000
SF 0. 000 0. 00
73. 20000 16. 000 1,171. 20
0320 609-20010 *Curb Type 2 (Section B) 187. 000 187. 000
LF 0. 000 0. 00
20. 00000 187. 000 3, 740. 00
0325 609-21020 *Curb and Gutter Type 2 (Section II-B) 140. 000 80. 000
LF 60. 000 1,281.00
21. 35000 140. 000 2,989. 00
0330 609-21021 *Curb and Gutter Type 2 (Section I1-M 1, 223. 000 1, 157. 000
LF 0. 000 0. 00

18. 25000 1, 157. 000 21,115.25



CONTI D C20345 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20345-BI D ESTI MATE RUN 07/ 21/ 2017
PRQIECT: STA0503- 086 ESTI MATE NO 0006 10: 51: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 609-21023 *Qurb and Gutter Type 2 (Section II1-B) (Special) 283. 000 283. 000
LF 0. 000 0. 00
20. 40000 283. 000 5,773.20
0340 609-24004  *CQutter Type 2 (4 Foot) 76. 000 76. 000
LF 0. 000 0. 00
31. 80000 76. 000 2,416. 80
0345 613- 00206 *2 Inch BElectrical Conduit (Bored) 767.000 767.000
LF 0. 000 0. 00
20. 00000 767.000 15, 340. 00
0350 613- 00306 *3 Inch Electrical Conduit (Bored) 534. 000 534. 000
LF 0. 000 0. 00
30. 00000 534. 000 16, 020. 00
0355 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
0360 613-13006 *Lumi nare (LED) (8500 Lunens) 3. 000 1. 000
EACH 0. 000 0. 00
1, 650. 00000 1. 000 1, 650. 00
0365 613-34400 *Li ght Standard Metal (40 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0370 613-40010 *Light Standard Foundati on 2. 000 2. 000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
0375 614-00011 *Sign Panel (Qass I) 21. 000 0. 000
SF 17. 000 476. 00
28. 00000 17. 000 476. 00
0380 614-00012 *Sign Panel (Cass I1) 12. 000 0. 000
SF 0. 000 0. 00
32. 00000 0. 000 0. 00
0385 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 12. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00



CONTI D C20345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20345-BI D ESTI MATE RUN 07/ 21/ 2017
PRQJECT: STA0503- 086 ESTI MATE NO 0006 10: 51: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 11. 000 0. 000
Sl i pbase
LF 0. 000 0. 00
42. 00000 0. 000 0. 00
0395 614-70117 *Pedestrian Signal Face (16) 2. 000 2. 000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
0400 614-70336 *Traffic Signal Face (12-12-12) 5. 000 5. 000
EACH 0. 000 0. 00
825. 00000 5. 000 4,125. 00
0405 614-70448 *Traffic Signal Face (12-12-12-12) 1. 000 1. 000
EACH 0. 000 0. 00
1, 025. 00000 1. 000 1, 025. 00
0410 614-72860 *Pedestrian Push Button 2.000 1. 000
EACH 1. 000 1, 600. 00
1, 600. 00000 2.000 3, 200. 00
0415 614-72863 *Pedestrian Push Button Post Assenbly 1. 000 1. 000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
0420 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0425 614-87690 *Et hernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0430 621-00450 Det our Pavenent 276. 000 276. 000
SY 0. 000 0. 00
40. 00000 276. 000 11, 040. 00
0435 625-00000 *Construction Surveying 1.000 0.734
LS 0. 266 8, 751. 40
32, 900. 00000 1. 000 32, 900. 00
0440 626- 00000 *Mobi | i zat i on 1. 000 0.710
LS 0. 000 0.00

182, 350. 00000 0.710 129, 468. 50



CONTI D C20345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20345-BI D ESTI MATE RUN 07/ 21/ 2017
PRQIECT: STA0503- 086 ESTI MATE NO 0006 10: 51: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 626- 01103 Public Information Services (Tier I11) 1. 000 0. 800
LS 0. 100 500. 00
5, 000. 00000 0. 900 4,500. 00
0450 627-00008 *Modi fi ed Epoxy Pavement Marking 30. 000 0. 000
GAL 0. 000 0. 00
650. 00000 0. 000 0. 00
0455 627-00011 *Pavenent Marking Paint (Waterborne) 107. 000 40. 290
GAL 33. 900 3, 898. 50
115. 00000 74. 190 8, 531. 85
0460 627-30405 *Pref ormed Ther nmopl astic Pavenent Marking (Wrd- Synbol ) 47.000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0465 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 430. 000 0. 000
Li ne
) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0470 630- 00000 *Fl aggi ng 150. 000 32. 000
HOUR 40. 500 1,012. 50
25. 00000 72.500 1, 812. 50
0475 630- 00007 *Traffic Control Inspection 140. 000 105. 000
DAY 11. 000 715. 00
65. 00000 116. 000 7,540. 00
0480 630- 00012 *Traffic Control Management 45. 000 25. 000
DAY 7.000 4, 200. 00
600. 00000 32. 000 19, 200. 00
0485 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 000
EACH 0. 800 960. 00
1, 200. 00000 1. 800 2,160. 00
0490 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 1. 000
EACH 0. 800 80. 00
100. 00000 1. 800 180. 00
0495 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 10. 000
EACH 8. 000 480. 00

60. 00000 18. 000 1, 080. 00



CONTI D C20345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 20345-BI D ESTI MATE RUN 07/ 21/ 2017
PRQIECT: STA0503- 086 ESTI MATE NO 0006 10: 51: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630- 80342 *Construction Traffic Sign (Panel Size B) 39. 000 19. 500
EACH 15. 600 1,170. 00
75. 00000 35. 100 2,632.50
0505 630-80344 *Construction Traffic Sign (Special) 55. 000 27.500
SF 22.000 484. 00
22. 00000 49. 500 1, 089. 00
0510 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
ype) EACH 1. 200 1, 020. 00
850. 00000 2.700 2,295.00
0515 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 68. 000 16. 000
EACH 45. 200 5,198. 00
115. 00000 61. 200 7,038. 00
0520 630-80370 Concrete Barrier (Tenporary) 1, 470. 000 675. 000
LF 540. 000 25, 380. 00
47. 00000 1, 215. 000 57, 105. 00
0525 630- 80380 *Traffic Cone 200. 000 100. 000
EACH 80. 000 1, 760. 00
22. 00000 180. 000 3, 960. 00
0530 630-85011 I npact Attenuator (Tenporary) 224. 000 106. 000
DAY 95. 600 23, 900. 00
250. 00000 201. 600 50, 400. 00
0535 700- 70010 F/A Mnor Contract Revisions 22, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700- 70012 F/ A Asphal t Pavenent Incentive 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700-70016 F/ A Fuel Cost Adj ustnent 3, 000. 000 1, 658. 140
FA 294. 990 294. 99

1. 00000 1, 953. 130 1,953. 13



CONTI D C20345 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20345-BID ESTI MATE RUN 07/ 21/ 2017
PRQIECT: STA0503- 086 ESTI MATE NO 0006 10: 51: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0555 700- 70018 F/ A Roadway Snoot hness | ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 1,279. 300
FA 2,455. 840 2,455. 84
1. 00000 3, 735. 140 3,735.14
0565 700- 70023 F/ A On- The-Job Trai nee 640. 000 330. 000
FA 0. 000 0. 00
1. 00000 330. 000 330. 00
0570 700- 70060 F/ A Adjust F/ A Adjust Uilities 33, 000. 000 30, 400. 330
FA 1, 532. 420 1, 532.42
1. 00000 31, 932. 750 31,932.75
0575 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700- 70380 F/ A Erosion Control 1, 885. 770 1,885.770
F A 0. 000 0. 00
1. 00000 1, 885. 770 1,885.77
0600 202- 00250 Rem Pavenent Marki ng CMD 002 2,382.080 1, 485. 800
SF 896. 280 2,330.33
2. 60000 2,382.080 6,193. 41
0605 506-01020 Ceogri d Reinforce CMD 003 3, 310. 000 3, 310. 000
SY 0. 000 0. 00
3. 60000 3, 310. 000 11, 916. 00
0610 900- 00006 Added Item (Dol lar)/ Price Reductions -34.820 -34. 820
DOL 0. 000 0. 00
1. 00000 -34.820 -34.82
0615 202- 05026 Sawi ng Asphalt Mat (6 In) CMO 005 602. 000 0. 000
LF 602. 000 2,408. 00
4. 00000 602. 000 2,408. 00



CONTI D C20345

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 13

PCN: 20345-BI D ESTI MATE RUN 07/ 21/ 2017
PRQJECT: STA0503- 086 ESTI MATE NO. 0006 10:51: 21
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0620 610- 00020 Medi an Cover (Pattern Conc) CMO 005 1, 778. 000 0. 000
SF 1, 778. 000 30, 937. 20
17. 40000 1, 778. 000 30, 937. 20
CAT 0200 CURRENT AMI  $ 1, 537,706.66$ 305,335.31$ 1, 341,594.58
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0585 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0590 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0595 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMI  $ 22,000.00 $ 0.00$ 22, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 1,559, 706.66 $

305,335.31% 1, 363,594.58



